

Agenda Item of DDRS
DISTRICT HISAR

PENDING ITEMS of 5th DDRS

Proforma 'A'

Sr. No.	Department	Agenda Item	D.C's Comments	Decision taken in 5 th DDRS	Comments of Deptt.	Action Taken	Decision/Remarks
1	ANIMAL HUSBANDRY	Transfer of Land for solid Waste Management Project at Hisar	<p><u>DC reports that-</u></p> <ul style="list-style-type: none"> • Hisar is a big Town • There is no solid waste management plant at Hisar • A proposal for transfer of GLF land measuring 15 acres, 2 kanal and 7 marlas situated at Sirsa road, Hisar to Municipal Committee Hisar for establishment of Solid Waste Management project was approved by the Financial Commissioner & Principal Secretary to Government Haryana, Animal Husbandry Department. • Later on the approval was rejected and land for the above stated purpose was offered in Khasra No. 857 and 882. • The new proposal for transfer of land was submitted to Financial Commissioner & Principal Secretary to Government Haryana, Animal Husbandry Department vide Memo No. 451 dated 18-7-2005. • The matter for transfer of land has been taken up with Director General Animal Husbandry and Dairy Department by Chief Supdt. G.L.F. Hisar vide his reminder no. 652 dated 20-06-2008. • The matter regarding transfer of above stated land may kindly be expedited. 	<p>CS desired the Divisional Commissioner to recommend the transfer of land measuring 15 Acres 2 Kanals and 7 Marlas comprising in Khasra No. 857 and 882 for solid Waste Management Project to Commissioner, Animal Husbandry within a week time. He further desired that another 5 Acres of land adjoining this land should also be identified and included in the proposal of Hadda Rodi. CS also desired to retain this item for review in the next DDRS.</p>	<p>DC informed that Hisar is a big town and there is no solid waste management plant at Hisar. He further informed that land measuring 15 acres, 2 kanal and 7 marlas in rectangle no. 857 and 882 has been offered for transfer by the Animal Husbandry department. DC also informed that as per Hon'ble High Court directions Hada Rori is also to be shifted outside the city area. He requested for providing 5 more acres of land near the proposed site of solid waste management project.</p>	<p>Municipal Corporation, Hisar has purchased 19 Acre 4 Kanal 10 Marla land from Govt. Live Stock Farm, Hisar. Now MC Hisar wants to change the SWM project to other place. For this purpose land 22 Acre 4 kanal and 19 marlas is identified in GLF and request is sent to Director ULB for transfer of Land.</p>	

Sr. No.	Department	Agenda Item	D.C's Comments	Decision taken in 5 th DDRS	Comments of Deptt.	Action Taken Report	Decision/Remarks
2	PWD B&R	Construction of southern bye pass from NH-65 to NH-10 via Balsmand road.	<p>DC report that :-</p> <ul style="list-style-type: none"> • National Highway No. 65 originating from Ambala and passing through Kaithal, Narwana, Hisar, Siwani and upto Rajasthan border is very busy highway. • The traffic load and traffic intensity is quite high. • The traffic from Rajasthan to Punjab and vice versa passes through Hisar city which has made the city very congested. • To decongest the city road and easy movement of vehicular traffic. The construction of outer ring road from NH-65 at RD-198.20 Km to RD-175.600 Km is required. The approximate length of the bye pass will be 16 Kms. • The land for construction of this proposed road will be acquired keeping in view provision of four lane road. • Hon'ble C.M has announced for construction of this southern bye pass on 13-3-2011. • The rough cost estimate of Rs. 53.41 Crore has been sent to EIC, PWD B&R, Chandigarh on 22-3-2011. • Matter is pending with EIC, PWD B&R, Chandigarh.. 	CS desired that the tenders for construction of this road should be floated within one month and the work should be started within four months.	DC informed that construction of this road has been announced by the Hon'ble CM, Haryana 13-3-2011. He further informed that for construction of this road acquisition of land is not required. No ROB is required. After construction of this road the City will be decongested from the traffic.	The revised rough cost estimate of Rs. 52.34 Cr. has been prepared and sent to EIC PWD B & R Chandigarh for approval vide SE letter No. 808 dated 31-03-2014. The revised rough cost estimate is pending in EIC Office. The construction work of by-pass is in progress and approximately 80% work has been completed.	

Sr. No.	Department	Agenda Item	D.C's Comments	Decision taken in 5 th DDRS	Comments of Deptt.	Action Taken Report	Decision/Remarks
3	URBAN DEVELOPMENT	Transfer of land from Education Department to M.C Hisar in Rajguru Market for development of Multistory parking.	<p>DC report that :-</p> <ul style="list-style-type: none"> • A piece of land measuring 2.5 canal of land alongwith deteriorated building of Education Department is lying vacant and is un-used in Rajguru Market, Hisar. • The Rajguru Market is a very big market and there is always problem of traffic jam. • There is no place for parking of the vehicles. • The businessmen of the market are facing problems. • The proposal is for transfer of said piece of land in favour of MC, Hisar. • MC, Hisar will construct multi storey building on this land. • In the basement the parking of 170 Scooters / Motorcycles will be provided. • On the ground floor the provision of parking of 50 cars will be made. • On the first floor the provision of commercial activities will be made. • On the second floor the building of Education Department will be constructed by the MC, Hisar. • The funds will be arranged by the MC, Hisar on their own or through Revenue Earning Scheme. • The income of the MC, Hisar will increase approximately to the tune of Rs. 2.00 lacs. per month. • A committee under the Chairmanship of SDO (C) Hisar with XEN, PWD B&R Div. III, DEO, Hisar, EO, MC, Hisar and ME, MC, Hisar members has been constituted for demolishing the building. • Matter is pending with the above committee. 	CS approved this project and asked the DC to initiate the proposal for transfer of this land from Education Department and it will be transferred within a month time.	A piece of land measuring 2.5 canal of land alongwith deteriorated building of Education Department is lying vacant and is un-used in Rajguru Market, Hisar. The Rajguru Market is a very big market and there is always problem of traffic jam. There is no place for parking of the vehicles. The businessmen of the market are facing problems. The proposal is for transfer of said piece of land in favour of MC, Hisar. MC, Hisar will construct multi storey building on this land. In the basement the parking of 170 Scooters/ Motorcycles will be provided. On the ground floor the provision of parking of 50 cars will be made. On the first floor the provision of commercial activities will be made. the second floor the building of Education Department will be constructed by the MC, Hisar. The funds will be arranged by the MC, Hisar on their own or through Revenue Earning Scheme. The income of the MC, Hisar will increase approximately to the tune of Rs. 2.00 lacs. per month.	Municipal Corporation, Hisar case sent to the Financial Commissioner and Principal Secretary, Haryana Govt., Urban Local Bodies, Haryana Chandigarh for issuing the No. Objection Certificate for construction of Multistoried Parking/ Building vide letter No. 968/A-I dated 30-05-2014. This matter stands at Point No. 7 of 5 th DDRA Hisar Division, Hisar	

Sr. No.	Department	Agenda Item	D.C's Comments	Decision taken in 5 th DDRS	Comments of Deptt.	Action Taken Report	Decision/Remarks
4	URBAN DEVELOPMENT	Shifting of Milk dairies outside of the Municipal limit.	<p>DC report that :-</p> <ul style="list-style-type: none"> • In the conference of DCs/SPs held on 03-08-2004 under the chairmanship of Hon'ble CM, Haryana it was decided to shift the milk dairies having five or more buffaloes outside the Municipal limit. • A committee under the chairmanship of ADC with members DTP, DRO, EO MC and Chief Superintendent was constituted to identify the land for shifting the milk dairies. • In the 1st instance the committee identified GLF land measuring 24 acare 1 canal and 1 marla at Dhansu road. • This identified land was a part of master plan area of 2021. • Other land at Barwala road near Rana minor sector-3 was identified for this purpose. • This was a low lying area and was not acceptable to milk dairy owners. • The land at Sirsa road measuring 50 acres of Khasra No. 991, 955, 956 and 957 has been identified. • This land is acceptable to milk dairies owners for shifting of their dairies. • The proposal for transfer of land in favour of MC, Hisar has been sent to Chief Superintendent, GLF Hisar by MC Hisar vide memo No. 2534/CSI dated 17-11-2009. • In the meeting held on 28-1-2010 under the Chairmanship of DC, Hissar, Chief Supdt. GLF expressed inability to provide the land. • A committee consisting of District Town Planner, EO Municipal Council, Teshsildar Hisar and BD & PO Hisar-1 & 2 was constituted to identify 15-16 acre of land around Hisar city for Shifting of Milk Dairies. • The matter is pending with above committee. 	CS desired the DC should send the proposal within one month time for approval from the Govt. She further desired to retain this item for next DDRS.	DC informed that 24 Acres of land near village Satrod (Municipal Council land)has been identified for shifting of Milk Dairies outside the Municipal limit.	The Director General, Animal Husbandry and Dairing Department Haryana, Panchkula sent to the case The Financial Commissioner, Animal Husbandry and Dairy Deptt. Haryana on dated 26-11-2013 for transfer of GLF land measuring 137 Acre 6 Kanal 14 marla and Commissioner, Municipal Corporation, Hisar also request to the Financial Commissioner, Govt. to Haryana Animal Husbandry and Dairing Department vide memo No. 6380/A.E.-I dated 21-02-2014 and again request The Director, Urban Local Bodies, Haryana vide Memo No. 66/M.E. dated 24-04-2014 for arrange the approval for transfer the land from Financial Commissioner, Animal Husbandry and Dairing Department, Haryana.	

Sr. No.	Department	Agenda Item	D.C's Comments	Decision taken in 5 th DDRS	Comments of Deptt.	Action Taken Report	Decision/Remarks
5	PWD B&R	Extension of ROB at Dabra Chowk.	<p>DC report that :-</p> <ul style="list-style-type: none"> • One Single lane ROB was constructed on Hisar Sadalpur Railway line near Dabra Chowk during the year 1995-96. • The DHS Road (Old NH-10) is an important road which starts from Bye-pass. • This road is four lane road from NH-10 to Sirsa Chungi via Bus-stand. • The people passing through this narrow bridge are facing great difficulties. • Many accidents take place on this narrow ROB. • There is always traffic jam situation on this ROB. • There is no alternate route through which the traffic may be diverted for city. • Total funds to the tune of Rs. 32.32 crore will be incurred for extension of existing ROB at Dabra Chowk. • The estimate has been sent to SE, PWD B&R by XEN PWD B&R Provincial Division No. 1. • XEN PWD B&R Provincial Division No. 1 informed that Rs. 20.00 lacs have been received for preparation of DPR. • The tenders have been invited and the work for preparation of DPR will be taken up after approval of the tenders. • The matter is pending with XEN PWD B&R Provincial Division No. 1. 	CS desired the EIC, PWD B&R should take immediate steps for construction of this ROB.	<p>DC informed the one Single lane ROB was constructed on Hisar Sadalpur Railway line near Dabra Chowk during the year 1995-96.</p> <p>The DHS Road (Old NH-10) is an important road which starts from Bye-pass. This road is four lane road from NH-10 to Sirsa Chungi via Bus-stand. The people passing through this narrow bridge are facing great difficulties. Many accidents take place on this narrow ROB. There is always traffic jam situation on this ROB. There is no alternate route through which the traffic may be diverted for city. Total funds to the tune of Rs. 32.32 crore will be incurred for extension of existing ROB at Dabra Chowk.</p>	<p>The GAD has been submitted to North-west Railway Bikaner / Jaipur that 2-3 times but was returned back by railway with some new observation each time. Now the GAD has again been submitted to N.W. Railway Bikaner and the NWR Bikaner has sent the same to NWR Jaipur in the month of 04/2014 for approval but same has been returned back with new observation. The new GAD after attending the observation is being prepared by this office and is likely to be submitted to railway department upto the end of July 2014. The work of preparation of DPR stand allotted to the consultant which will be taken in hand only after approval of GAD from Railway department.</p>	

Agenda Item of DDRS
DISTRICT HISAR

New Agenda Item for 6th DDRS

Proforma 'B'

Sr. No.	Department	Agenda Item	D.C's Comments	Comments of Deptt.	Decision/Remarks
1	PWD B&R	4 laning of road from ROC Subzi Mandi to Subzi Mandi Chowk	DC report that:- <ul style="list-style-type: none"> • There is always traffic jam near subji Mandi. • The road passing through the subji mandi is in a deteriorated condition. • Plying of the heavy traffic on this road is not safe. • After 4 laning of Road from Subzi Mandi to Subzi Mandi Chowk the city will decongest from the traffic. 	4 laning of road from ROB Subzi Mandi to Subzi Mandi Chowk has been approved and tended case for approval is pending in EIC Office, Chandigarh.	
2	PWD B&R	4 laning of Road from Hisar Kamari Road (Balsmand distributry to Muncipal Corporation area)	DC report that:- <ul style="list-style-type: none"> • This area has been covered under the Nagar Nigam area and need immediate relief from the heavy traffic because of the congested area. • It was a justified demand from the public and a No. of agitations and dharnas have been staged/ organized. 	The estimate to the tune of Rs. 3.00 Cr. Has been prepared and is likely to be sent to the higher authority for approval very shortly.	
3	Municipal Corporation Hisar	Parking/ Shopping Mall on M.C. Land at Dhobi Ghat, Hisar (4951 of 06-08-2011)	DC report that:- <ul style="list-style-type: none"> • This area is located nearby the Bus stand and lying as unutilized for a considerable period. • The general public is trying to encroach this valuable area which can be avoided by way of Const. of Parking/ Shopping Mall. • This area is suitable for parking because it is surrounded in the middle of the city by various kinds of Markets and Hospitals. 	The tender called on 11/07/2014 but no tender has been received. Hence tender will be again recalled immediately.	
4	Municipal Corporation Hisar	Const. of Asto-Turf Hockey Ground at Nursery Hostel, Hisar (4950 of 06-08-2011)	DC report that:- <ul style="list-style-type: none"> • There was a demand from the District Sports Officer for const. of Asto-Truf Hockey Ground at Nursery Hostel to motivate the players. • The DSO has made available the land to the M.C. Hisar and funds have been arranged for this purpose. 	Work is in progress Date of completion is 31-12-2015	